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10B. Dated (See Item 13)
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Code 1NLE2 | Facility Code 2003SEP23

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
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13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: A It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2 Changes Cost Rei nburse The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL
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15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
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(Signature of person authorized to sign) (Signature of Contracting Officer)
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SECTI ON A - SUPPLEMENTAL | NFORMATI ON
PROGRAM  STRYKER ARMORED VEHI CLES
1. This Mdification B2 to Delivery O der 0011 under Requirenents Contract DAAEO7-00-D-M)51 is a unilateral action.

2. The purpose of this nodification is to issue a change order in accordance with FAR 52.243-2 entitled "Changes-- Cost
Rei nbursenent”. This change order increases the Level of Effort under CLIN 0027 for the Stryker Vehicle retrofit.

3. Based on this change order, the delivery order is revised as follows:
a. Section B:

1) CLIN 0027AG is added to reflect an increase in Level of Effort (LOE) and funding as a result of this action:

Level of Effort: 46,612 Hours
Esti mat ed Cost: $ 1,918, 406
FCCM $ 129
Fi xed- Fee: $ 167, 860
Esti mated Anmount: $ 2,086, 395

2) CLIN 0027AH is added to reflect additional funding for the material/ODC associated with the LOE on CLIN 0027AG as a
result of this action:

Esti mated Cost: $ 55, 317
FCCMm $ 4
Fi xed- Fee: $ 4, 840
Esti mated Anount: $ 60, 161

3) CLIN 0027AJ is added to reflect funding for the travel costs associated with the LOE on CLIN 0027AG as a result of
this action:

Esti mat ed Cost: $ 361, 441
FCCM $ 24
Fi xed- Fee: $ 0
Esti mat ed Anount : $ 361, 465

4) CLIN 0027AK is added to reflect additional funding for the material /ODC (174 each Blue Force Tracking V4 A-Kits) as
aresult of this action:

Esti mated Cost: $ 709,682
FCCM $ 48
Fi xed- Fee: $ 62, 097
Esti mated Anmount: $ 771,827

5) CLIN 0027AL is added to reflect an increase in Level of Effort (LOE) and funding as a result of this action:

Level of Effort: 117,341 Hours
Esti mated Cost: $ 4,931,611
FCCM $ 332
Fi xed- Fee: $ 431,516
Esti mated Anmount: $ 5, 363, 459

6) CLIN 0027AMis added to reflect additional funding for the material/ODC associated with the LOE on CLIN 0027AL as a
result of this action:

Esti mated Cost: $ 215, 187
FCCM $ 14
Fi xed- Fee: $ 18, 829
Esti mated Anount: $ 234, 030

7) CLIN 0027AN is added to reflect funding for the travel costs associated with the LOE on CLIN 0027AL as a result of
this action:
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Esti mated Cost: $ 1,109, 093
FCCM $ 75
Fi xed- Fee: $ 0

Esti mated Anount: $ 1,109, 168
b. Section C. 8.11 is added to reflect the additional vehicle retrofit requirements for this action.
4. Billing Instructions for Level of Effort under paragraph C 8.11 scope.

a. To ensure contractor payment and proper disbursenment of funds, the contractor is directed to establish guidance for the managenent
of invoice processing.

b. During performance of this Mdification B2, the contractor shall invoice the governnent using the follow ng fornula.
1) Level of Effort Labor
a) CLIN 0027AG 28%
b) CLIN 0027AL 72%
2) Material s/ ODCs
a) CLIN 0027AH 20%
b) CLIN 0027AM 80%
3) Travel
a) CLIN 0027AJ 25%
b) CLIN 0027AN 75%
c. The Materials for BFT V4 hardware shall not be split and shall be charged to CLIN 0027AK.
5. If this change order causes an increase or decrease in the estinmated cost of, or the tine required for performance of any part of
the work under CLIN 0027, whether or not changed by the order, or otherw se affects any other ternms and conditions of this contract, the
Contracting Oficer shall make an equitable adjustment in the
a. Estimated cost, delivery or conpletion schedule, or both;
b. Amount of any fixed fee; and,
c. Oher affected terms and shall nodify the contract accordingly.
6. Not withstanding the terms and conditions of Paragraph 3 above, the estimated cost of Delivery Order 0011 shall not be increased or
considered to be increased except by specific witten nodification of the delivery order indicating the new estimated cost. Until this
nodi fication is made, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in the
Limtation of Cost clause in Contract DAAEO7-00-D-M)51. |In accordance with the C ause FAR 52.243-2 entitled "Limtation of Cost", the
contractor shall notify the Government 60 days prior to expending 75% of the estimted cost of CLIN 0027.
7. As aresult of this action, the total anpunt obligated to Delivery Oder 0011 is increased by $9,986,505. Except as specifically

stated above, all other terms and conditions of Delivery Order 0011 and Contract DAAEO7-00-D-MD51 remain unchanged and in full force and
effect.

*** END OF NARRATI VE A0100 ***
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

0027

0027AG

0027AH

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

SECURI TY CLASS: Uncl assified

SERVICES LINE | TEM

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: LCE, DO# 0011 RETROFI T- LABOR
PRON:  X17GX198X1 PRON AMD: 03 ACRN: AQ
AMS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON B2.

The contractor shall performthe Stryker Vehicle
Retrofit specified in Section C 8.11 on a Level O
Effort (LOE) basis. The Government will prioritize
the retrofit activity.

Level O Effort: 46,612 Manhours
Esti mat ed Cost: $ 1,918, 406
FCCM $ 129
Fi xed Fee: $ 167, 860
Esti mated Amobunt: $ 2, 086, 395

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 46, 612 31- DEC- 2007

$ 2,086, 395. 00

SERVI CES LINE | TEM

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: LOE, DO#0011 RETROFI T- MATERI AL
PRON:  X17GX199X1 PRON AMD: 04 ACRN: AQ
AVMS CD: 31107180005

CLI N ADDED BY MCDI FI CATI ON B2.

46612

HR

LO

2, 086, 395. 00

60, 161. 00
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
This CLIN contains the material/ODC costs associ at ed
with the performance of the Level of Effort under
CLI N 0027AG
Esti mat ed Cost: $ 55, 317
FCCM $ 4
Fi xed- Fee: $ 4,840
Total Estinated Amount: $ 60, 161
(End of narrative B001)
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 1 31- DEC- 2007
$ 60, 161. 00
0027AJ SERVI CES LINE | TEM 1 LO $ 361, 465. 00

CLI N CONTRACT TYPE:
Cost Contract
NOUN: LOCE, DO#0011 RETROFI T- TRAVEL
PRON:  X17GX200X1 PRON AMD: 03 ACRN:  AQ
AVS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON B2.
This CLIN contains the travel costs associated with

the performance of the Level of Effort under CLIN
0027AG

Esti mat ed Cost: $ 361, 441
FCCM $ 24
Fi xed- Fee: $ 0
Total Estinated Amount: $ 361, 465

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 31- DEC- 2007

$ 361, 465. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0027AK SERVI CES LI NE | TEM 1 LO $ 771, 827. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: BLUE FORCE TRACKI NG MAT/ ODC
PRON:  X17GXX04X1 PRON AMD: 02 ACRN: AR
AMS CD: 13519800000

CLI N ADDED BY MCDI FI CATI ON B2.

The contractor shall deliver a quantity of 174 each
Bl ue Force Tracking (BFT) V4 A-Kits for installation
in accordance with the Stryker Vehicle retrofit
schedul e at paragraph C. 8.11.

a. A delivery schedul e has been devel oped to ensure
conpl ete BFT kits are available for retrofit.

I'n accordance with the follow ng schedule, BFT V4 A-
Kits shall be delivered to a location in accordance
wi th shipping instructions to be determ ned, for
repackagi ng with other BFT kit conponents.

Quantity Delivery Date

58 each 15 August 2007
58 each 15 Septenber 2007
58 each 15 COctober 2007

b. Each Blue Force Tracking V4 A-Kit shall contain
the foll owi ng conponents.

| SOLATION KIT CPU

- SCREW MACHI NE, FLAT CTSK
- NUT, PLAIN, HEX

- WASHER, FLAT

| SOLATI ON KI T DI SPLAY

- SCREW CAP, HEX HEAD

- NUT, PLAIN, HEX

- WASHER, FLAT

GROUNDI NG STRAP

- SCREW CAP, HEX HEAD

- NUT, PLAIN, HEX

- WASHER, FLAT

CABLE ASSY, SI A

- PLATE

- SCREW CAP, HEX HEAD

- NUT CLAWPI NG

- WASHER, FLAT

W RE HARN (CPU to Displ ay)
W RE HARN (28V Power)

W RE HARN (SIAD to PLGR)

c. The Cost Plus Fixed Fee Estimated Total Anpunt
for each Blue Force Tracking V4 A-Kit is $4,435.79,
for an estimated total anmount of $771,827 for the

total quantity of 174 Kkits.

Esti mat ed Cost: $ 709, 682
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

0027AL

FCCM $ 48
Fi xed Fee: $ 62, 097
Esti mated Amount: $ 771, 827

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL

REL CD QUANTI TY DATE
001 1 31- DEC- 2007

$ 771, 827.00

I nspecti on/ Acceptance at contractor's facility.

SHI PPI NG | NSTRUCTI ON FOR CONSI GNEE (SHI P-TO) WLL BE
FURNI SHED PRI OR TO THE SCHEDULED DELI VERY DATE FOR

| TEMS REQUI RED UNDER THI' S CLI N 0027AK.

FOB: ORIG N

TAC CCDE: AVEF

(End of narrative FO001)

SERVICES LINE | TEM

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: RETROFI T - LABOR
PRON:  X17GX391X1 PRON AMD: 02 ACRN: AQ
AMS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON B2.
The contractor shall performthe Stryker Vehicle
Retrofit specified in Section C. 8.11 on a Level O

Effort (LOE) basis. The Government will prioritize
the retrofit activity.

Level O Effort: 117, 341 Manhours

Esti mated Cost: $4, 931, 611
FCCM $ 332
Fi xed Fee: $ 431,516

Esti mated Amount: $5, 363, 459

117341

HR

$

5, 363, 459. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(End of narrative B001)
I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE
001 117, 341 31- DEC- 2007
$ 5, 363, 459. 00
0027AM SERVI CES LI NE | TEM 1 LO $ 234, 030. 00
CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: RETROFI T - MATERI AL/ ODCS
PRON:  X17GX392X1 PRON AMD: 02 ACRN:  AQ
AMS CD: 31107180005
CLI N ADDED BY MODI FI CATI ON B2.
This CLIN contains the material/ODC costs associ ated
with the performance of the Level of Effort under
CLI N 0027AL.
Esti mat ed Cost: $215, 187
FCCM $ 14
Fi xed- Fee: $ 18, 829
Total Estimated Amount: $234,030
(End of narrative B001)
I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Destination
Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 31- DEC- 2007
$ 234, 030. 00
0027AN SERVI CES LINE | TEM 1 LO $ 1,109, 168. 00

CLI N CONTRACT TYPE:
Cost Contract
NOUN: RETROFI T - TRAVEL
PRON:  X17GX393X1 PRON AMD: 02 ACRN:  AQ
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

AMS CD: 31107180005
CLI N ADDED BY MODI FI CATI ON B2.
This CLIN contains the travel costs associated with

the performance of the Level of Effort under CLIN
0027AL.

Esti mat ed Cost: $1, 109, 093
FCCM $ 75
Fi xed- Fee: $ 0
Total Estimated Amount: $1, 109, 168

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 31- DEC- 2007

$ 1, 109, 168. 00
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
C.8.0 SCOPE. This Statement of Work (SOW defines the Level of Effort (LOE) under CLIN 0027 for the Retrofit of Stryker
Vehi cl es.
c8.1 The Governnent will prioritize the efforts to be performed under separate PCO direction.
C.8.2 The candidate retrofit activities to be perfomed under this effort include the follow ng:
a. Integrate the follow ng hardware into the 2/25 SBCT Vehicl es:
1) PLGR/ DAGR Cabl e Guard
2) FBCB2 Keyboard Swi vel Munts and Trays.
b. Restoring CV-0009 to Full M ssion Capable (FMC) condition.
c. Integrate the Weight Reduction Initiatives on ESV-0021 as foll ows:
1) The renoval and cap-off of the APU
2) Deletion of the windshield ( each vehicle nust have a wi ndshield kit over packed for shipnent).
3) Deletion of the sand/dust covers.
4) Deletion of the wheel steps on all but the first axle.
5) Deletion of the drivers handle.
6) Installation of the reduced driver wire cutter.
7) Installation of the squad | eaders wire cutter.
d. DELETED.
e. Apply/integrate the Correction of Deficiency hardware (Reference Menorandum of Understandi ng dated 5 Decenber
2005.)
f. Integrate the DRS DVE into the Stryker Vehicles. (Applicable to a total of 519 vehicles as follows: 2SCR BDE =
320 vehicles; TRADOC = 56 vehicles; Test = 34 vehicles; 8 MGS; 101 various vehicles)
g. Install conpliant W2 Cables on the Stryker Vehicles. (Applicable to a total of 738 vehicles as follows: 2SCR BDE
= 320 vehicles; 2/25 BDE = 328; TRADOC = 56 vehicles; Test = 34 vehicles)
h. Install the following OF hardware on the 2CR SBCT Vehi cl es:
1) Common Ballistic Shield. (Applicable to 320 vehicles)
2) Slat Arnor including Slat headlights and heat exhaust deflectors. (Applicable to 320 vehicles)
3) Rear Cupola Shield on the FSVs and RVs. (Applicable to 66 vehicles)
4) Crew Installation Kit. (Applicable to 320 vehicles)
5) Two (2) each Platt Swing Munts the I Cvs. (Applicable to 258 vehicles)
6) One (1) each Platt Swing Munt on the ESVs and RVs. (Applicable to 65 total vehicles as follows: 13 ESVs and 52 RVs)

BDE = 320 vehicl es;

j.

2/ 25 BDE = 227 vehicles;

k.

Install Hawker

Batteries and Vol tage Regul ators on Stryker Vehicles. (Applicable to 619 vehicles as follows: 2SCR

2/ 25 BDE = 227 vehicles; TRADOC = 56 vehicles; Test = 16 vehicles)

Integrate DVE Cabl e Guards on Stryker Vehicles. (Applicable to 637 vehicles as follows: 2SCR BDE = 320 vehi cl es;

Upon Cover nnent

TRADOC = 56 vehicles; Test = 34 vehicles)

Sof tware Safety Rel ease, upgrade the 2/25 SBCT with the followi ng software:

1) FBCB2 6.4.4.2 E5
2) VDT 3.0 or 3.1
3) DCU 5.0 (-041)

4)
5)

Upon Gover nnent

ETM 4.0
RWS Bl ock |

or Block Il

Sof tware Safety Rel ease, upgrade the 2CR SBCT with the foll ow ng software:

1) FBCB2 6.4.4.2 E5 (Applicable to 320 vehicles)
2) VDT 3.0 or 3.1 (Applicable to 320 vehicles)
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3) DCU 5.0 (-041) (Applicable to 320 vehicles)
4) ETM 4.0 (Applicable to 177 vehicles)
5) RW5 Block Il (Applicable to 177 vehicl es)

m Installation of the Renbte Weapon Station Block Il and renoval of the -051 RWS configuration on the Stryker
Vehicles. (Applicable to 2SCR SBCT = 177 vehicl es)

C.8.3 SBCT4 (4/2 Stryker Brigade Conmbat Team (SBCT)) retrofit includes the bel ow described efforts.

C8.3.1 The Governnent will provide 320 Stryker Vehicles to the contractor at FLWA during the following three Retrofit w ndows:
16 COctober 2006 22 Novenber 2006 (Pre-NTC W ndow)
16 Decenber 2006 13 January 2007 (Pre-NTC W ndow)
24 March 2007 22 April 2007 (Pre-depl oyment W ndow)

C.8.3.2 I nduction of Vehicles at Fort Lew s

a. The standard for vehicle acceptance is Fully M ssion Capable (FMC) less Bl

b. The contractor will inventory and inspect the vehicle and provide a copy to the unit representative and a copy to the PM
SBCT Poi nt of Contact (PCC).

C.8.3.3 The contractor will performthe follow during the Pre-NTC retrofit w ndows:
a. Upon CGovernnent Software Safety Rel ease, Perform Software Upgrades

1) Video Display Terminal (VDT)(-09) version 3.0 (320 Strykers).
2) Di agnostic Control Unit (DCU)(-041) version 5.0 (320 Strykers).
3) Enbedded Trai ning Module (ETM (-021) version 2.0 (166 Strykers).
4) DELETED

5)  DELETED

6) DELETED

7) PSC (ATGV) version 2.1(10 ATGM\s).

8) PIC (ATGM version 1.4 (10 ATG\s).

9)  DELETED

10) DELETED

11) DELETED

b. Install the follow ng Itens.
1) Gover nment Furni shed Equi prent (GFE):
a) CREWInstallation Kit (1K) (320 Strykers) to include the follow ng vehicles:

I CV-0478-05 - Bl12

I CV-0477-05 - B13
| CV-0476-05 - B16
I CV-0497-05 - B17
I CV- 0498-05 - B22
I Cv-0513-05 - B23
| CV-0483-05 - B26
I CV-0514-05 - B27
| CV-0472-05 - B66
MEV - B8

b) Hawker Batteries (280 Strykers)

c) Voltage Regul ators (277 Strykers)

d) Horn Kit (115 Strykers)

e) Aircraft Style Seat Belts (111 Strykers)

f) PLCGR/ DARG Antenna Cable Guards (75 Strykers)



Reference No. of Document Being Continued Page 12 of 17

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MO51/ 0011 MOD/AMD B2

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

g) DVE Cable Guard (64 Strykers)

h) DRS Drivers Vision Enhancenent (DVE) with 8 foot cable and all associated nmounting hardware and brackets
(320 Strykers)

i) DELETED

2) Contractor Furnished Equi prent (CFE):
a) AoA Prep Kits on 65 Strykers
b) CTIS Controller (218 Strykers)
c) CV HFE (17 CVs)
d) CV Floor Plates (17 CVs)
e) Heater Upgrade (251 Strykers)
f) MEV Hardware acquired under Modification 29 Delivery Order 0011. (16 MEVs)
g) CV MsC Light. (12 Cvs)

c. Renove Enbedded Training Mddul e Box and bracketry from Stryker Vehicles not equipped with a Renpte Weapon Station (RWB)
and install contractor provided cable stubbing kits. (158 Strykers)

d. Performany necessary Correction O Deficiencies (COD) presently approved for retrofit. (Reference Menorandum of
Under st andi ng dated 5 Decenber 2005.)

e. Install the Renpte Weapon Station Block | configuration units on 166 Strykers. The RW5 installation includes the
installation of the Control Gip Bracketry on 159 Stryker Vehicles. The contractor shall acquire 634 Control Gip Brackets,
Part Nunber 10662950-011PEW The excess brackets not required for installation on the SBCT 4 vehicles shall be stored in the
Auburn War ehouse for use as spares.
C.8.3.4 Performthe following retrofit itens during the Pre-Depl oynent Retrofit Wndow (24 Mar 22 Apr 2007).

a. Install Crew Installation Kit (IK)
b. Install Deploynment Kit Consisting of:
1) Common Bal listic Shield (317 Strykers)
2) SLAT Arnor (320 Strykers)
3) Platt Swing Munts (2 each on 129 ICV and 1 each on ESVs and Rvs) (Total 320 Swing Munts)
4) Headl i ght Extensions (320 Strykers)
5) Exhaust Deflectors (320 Strykers)
6) Cupol a Shields for FSV and RV (Total 66 Shields)

c. Conplete any actions not conpleted during the Pre-NTC retrofit w ndows

d. Integrate the FBCB2 Keyboard Swivel Munts and Trays. (Applicable to a total of 83 vehicles as follows: 17 test
vehicles and 66 vehicles in 4/2 SBCT)

C.8.3.5 The contractor shall provide property inventory schedules for all hardware itens renpved as a result of any retrofit action.
The contractor shall ship the Governnent owned hardware listed on the inventory schedules to The Auburn Warehouse for use as spares.

C.8.3.6 The contractor shall submit a cost report of the manhours and dollars expended under CLIN 0027 in accordance with CDRL A062.
In contractor format, the cost report shall include nonthly status of manhours and funds expended. The contractor shall report costs
associated with CLIN 0027 as a segregabl e and separate entry on CDRL A062 submi ssion.

C. 8.4 SBCT5 (2/25 Stryker Brigade Conbat Team (SBCT)) retrofit includes the bel ow described efforts.

C.8.4.1 Upon CGovernnent Software Safety Rel ease, Perform Software Upgrades.

a. Video Display Terminal (VDT)(-09) version 3.0 or 3.1 on approxi nately 328 Strykers.

b. Di agnostic Control Unit (DCU)(-041) version 5.0 on approximately 328 Strykers.



Reference No. of Document Being Continued Page 13 of 17

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MO51/ 0011 MOD/AMD B2

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

c. Enbedded Trai ning Module (ETM version 4.0 on approxinately 170 Strykers.
d. PSC (ATGV) version 2.1(10 ATGM\s).
e. PIC (ATGW version 1.4 (10 ATGMW).

C.8.4.2 Renove the Enbedded Training Mdul e Box and bracketry from Stryker Vehicles not equipped with a Renote Weapon Station (RW5) and
install contractor provided cable stubbing kits on approximately 158 Strykers.

C.8.5 M scel | aneous.

C.8.5.1 The contractor shall deliver a quantity of thirty-seven (37) Wh07A Wring Harnesses for the retrofit of Mrtar Carrier Version
B Vehicles in SBCT3 to the followi ng address:

SH P TO SPO 25th BSB
Bui | di ng 3498 Rhi nel and Avenue
Fort Wi nwight, AK 99703
MARK FOR: RESET
Bill Kluge
Phone: (586) 615-8904

C.8.5.2 The contractor shall retrofit seventy-two (72) Stryker Mbile Gun System (M3S) Vehicles with the below |isted
har dwar e.

a) The Elevated and Traverse Drive Upgrade Kits (Brushless Mtors). (The hardware was acquired under Mdification 28
Delivery Order 0025 CLIN 9001AD.)

b) The Tactical Engagenent Sinulator System (TESS) hardware kits. (The hardware was acquired under Mdification 60
Delivery Order 0011 CLI N9001AJ.)

C.8.5.3 The contractor shall integrate 2.0 software into four (4) Mblie Gun System Vehicles, M3S025, M35026, MGS029, and MGS030.
C.8.6 Upon CGovernnment Software Safety Rel ease, the contractor shall performthe follow ng Software Upgrades :

a) Vi deo Display Terminal (VDT)(-09) version 3.0 or 3.1 (Applicable to 90 vehicles as follows: 34 test vehicles and 56
TRADCC vehi cl es)

b) Di agnostic Control Unit (DCU)(-041) version 5.0 (Applicable to 90 vehicles as follows: 34 test vehicles and 56
TRADCC vehi cl es)

c) Enbedded Trai ning Module (ETM version 4.0 (Applicable to 39 vehicles as follows: 6 test vehicles and 33 TRADOC
vehi cl es)
d) PSC (ATGV) version 2.1(10 ATGWs) (Applicable to 13 vehicles as follows: 1 test vehicles and 4 TRADOC vehicles and 8

vehicles in 2SCR SBCT)

e) PIC (ATGM) version 1.4 (10 ATGWs) (Applicable to 13 vehicles as follows: 1 test vehicles and 4 TRADCC vehicles and 8
vehicles in 2SCR SBCT)

C.8.7 The contractor shall install the follow ng itens:
a) CREWInstallation Kit (1K) (Applicable to 8 test vehicles)
b) Aircraft Style Seatbelts (Applicable to 170 vehicles in 2SCR SBCT)
c) PLGR/ DARG Antenna Cabl e Guards (Applicable to 69 vehicles as follows: 13 test vehicles and 56 TRADOC vehi cl es)

d) AoA Prep Kits (Applicable to 239 vehicles as follows: 13 test vehicles; 56 TRADCC vehicles; and 170 vehicles in 2SCR
SBCT)

e) CTIS Controller (Applicable to 239 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 170 vehicles in
2SCR SBCT)
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f) CV HFE (Applicable to 19 vehicles as follows: 2 TRADOCC vehicles and 17 vehicles in 2SCR SBCT)
g) CV Floor Plates (Applicable to 19 vehicles as follows: 2 TRADCC vehicles and 17 vehicles in 2SCR SBCT)

h) Heater Upgrade (Applicable to a total 389 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 320 vehicles
in 2SCR SBCT)

i) MEV Hardware acquired under Modification 29 Delivery Oder 0011. (Applicable to 18 vehicles as follows: 1 test
vehicle; 1 TRADCC vehicle; and 16 vehicles in 2SCR SBCT)

j) CV MSC Light (Applicable to 26 vehicles as follows: 2 TRADCC vehicles; 12 vehicles in 2SCR SBCT; and 12 vehicles in 56/28
SBCT [ PANG )

C.8.8 The contractor shall renmpve the Enbedded Training Mdul e Box and bracketry from Stryker Vehicles not equipped with a Renpte
Weapon Station (RW5) and install contractor provided cable stubbing kits. (Applicable to 169 vehicles as follows: 23 TRADOC vehicles and
146 vehicles in 2SCR SBCT)

C8.9 Installation of C41SR ABCS 6.4 Installation Kits.

C.8.9.1 Commander's Vehicle (CV) Network Equiprent, including wiring harnesses and cables. (Applicable to 15 CVs in 2SCR)

C.8.9.2 Stryker Common Sixnet Switches (Applicable to 344 vehicles in 2SCR)

C.8.9 The contractor shall integrate the El evated and Traverse Drive Upgrade (Brushless Mtors) into the Mbile Gun System (MSS)
Vehicle. (Applicable to 80 MSS as follows: 14 test vehicles; 8 TRADOC, and 58 fiel ded vehicles)

C.8.10 The contractor shall integrate Tactical Engagenent Sinulation System (TESS) into the MSS Vehicle. (Applicable to 80 MGS as
follows: 14 test vehicles; 8 TRADOC, and 58 fiel ded vehicl es)
*C.8.11 The contractor shall performthe following retrofits on the quantity of Stryker Vehicles specified bel ow
C.8.11.1 1/25 SBCT Retrofit - Schedul ed Dates: Aug Oct 07 (approxi mate)
a. RWs 051 to Block Il Upgrade (20 Vehicl es)
b. RWs Block | to Block Il Upgrade (Main Frane Replacenent) (135 Vehicl es)
c. RWs Block | to Block Il Upgrade (Field Conpliance Test) (135 Vehi cl es)
d. RWs Block | to Block Il Upgrade (Software Downl oad) (135 Vehicles)
C.8.11.2 2SCR OF Retrofit - Scheduled Dates: Aug - Sep 07 (approximate)
a. Install DRS DVE ("A" Kit, "B" Kit, Cable and Rework Assess Plate) (314 Vehicles)
b. DAGR IK Installation (314 Vehicles)
c. Install Exterior Driver Enhancerment Kit (DEK) |ess welding of tapping pads (314 Vehicl es)
d. AWMC Installation (314 Vehicles)
C.8.11.3 2SCR Predeploynent Retrofit - Schedul ed Dates: May Jun 07 (approxi mate)
a. Install Interior Driver Enhancerment Kit (DEK) (314 Vehicles)
b. VDT Software Upgrade to 3.1 (314 Vehicles)
c. Weld Tapping Pads (314 Vehicl es)
d. RWs 051 to Block Il Upgrade (20 Vehicl es)
C.8.11.4 2/25 SCBT Predepl oynment Retrofit Schedul ed Dates May Jul 07 (approxi mate)

a. VDT Software Upgrade to 3.1 (330 Vehicles)
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b. RETRANS:
1) Receive, unpack, inventory and configure kit conponent (9 Vehicles)
2) Renpve all C4l SR racks, cables, conponents and SEP (9 Vehicles)
3) Package renoved items for long termstorage and shiprment (9 Vehicles)
4) Install new racks, cables, installation kit and reinstall conponents (9 Vehicles)
5) Renpve rear seats (9 Vehicles)
6) Install new rear seats, floor plates, and rifle rack (9 Vehicles)
7) Install new SEP including rempval and installation of AC ducting (9 Vehicles)
8) Install interior and exterior stowage conponents (9 Vehicles)
c. RWs Block | to Block Il Upgrade (Main Frane Replacenent) (102 Vehicl es)
d. RWs Block | to Block Il Upgrade (Field Conpliance Test) (102 Vehi cl es)
e. RWs Block | to Block Il Upgrade (Software Downl oad) (102 Vehi cles)
f. Weld Tapping Pads (Part of External DEK) (330 Vehicles)
g. Install CREWIK (330 Vehicl es)
h. Install MCS- Light IK (6 Vehicles)
i. Install Air Horn Kit (330 Vehicles)
C.8.11.5 2/25 SBCT Port Operations Retrofit Schedul ed Dates Oct Nov 07 (approxi mate)
a. Install Interior Driver Enhancerment Kit (DEK) (330 Vehicles)
b. Install Rear Cupola Shield (66 Vehicles)
c. Install 1" Slat Arnor (330 Vehicles)
d. Install Headlight Extension Kit (320 Vehicles)
e. Install Conmon Ballistic Armor with Platt Swing Munts (317 Vehicles)
f. Install Exterior Driver Enhancenent Kit (DEK) |ess welding of tapping pads (330 Vehicl es)
g. Install Stryker Engi ne Exhaust Heat Deflector Shield Kit (320 vehicles).
C.8.11.6 DEK Installation in Iraq
a. Install Interior DEK (320 ea 4/2, 318 ea 3/2, 43 ea OCR) (681 Vehicles)
b. Install Exterior DEK (320 ea 4/2, 318 ea 3/2, 43 ea OCR) (681 Vehicles)
C.8.11.7 56 SBCT Schedul ed Dates Jun Dec 07 (approxi mate)
a. RETRANS:
1) Receive, unpack, inventory and configure kit conponent (9 Vehicles)
2) Renove all CA4l SR racks, cables, conmponents and SEP (9 Vehi cl es)
3) Package renpved itens for |ong termstorage and shipnment (9 Vehicles)
4) Install new racks, cables, installation kit and reinstall conponents (9 Vehicles)
5) Renopve rear seats (9 Vehicles)
6) Install newrear seats, floor plates, and rifle rack (9 Vehicles)
7) Install new SEP including rempbval and installation of AC ducting (9 Vehicles)
8) Install interior and exterior stowage conmponents (9 Vehicles)
b. Install CCK (9 Vehicles)

c. Software Download (VDT 3.1, DCU 5.0, ETM 4.0) (306 Vehi cl es)

C.8.11.8 TRADOC/ Test Vehicles Schedul ed Jun - Dec 07 (approximate). Install North Finding Mdule (IRU)(8 vehicles)
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C.8.11.9 MSS - Ft. Lew s, Washington Schedul ed Dates Jun - Sep 07 (approxi mate)
a. Weld CMr .50 CAL Protection (32 vehicles)
b. Weld tapping pads for exterior DEK (35 vehicles)

* Added by Modification B2.

*** END OF NARRATI VE C0004 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0027AG X17GX198X1 AQ 2 $ 0.00 2,086, 395. 00 $ 2,086, 395. 00
31107180005 7GXPO5
A17P30052RX1
0027AH X17GX199X1 AQ 2 $ 0.00 60, 161. 00 $ 60, 161. 00
31107180005 7GXPO5
A17P30052RX1
0027A] X17GX200X1 AQ 2 $ 0. 00 361, 465. 00 $ 361, 465. 00
31107180005 7GXP0O5
A17P30052RX1
0027AK  X17GXX04X1 AR 2 $ 0.00 771, 827.00 $ 771, 827.00
13519800000 7GXX04
X17GX135X000
0027AL X17GX391X1 AQ 2 $ 0.00 5, 363, 459. 00 $ 5, 363, 459. 00
31107180005 7GXP71
A17P30052RX1
0027AM  X17GX392X1 AQ 2 $ 0.00 234,030. 00 $ 234, 030.00
31107180005 7GXP71
A17P30052RX1
0027AN  X17GX393X1 AQ 2 $ 0.00 1,109, 168. 00 $ 1,109, 168. 00
31107180005 7GXP71
A17P30052RX1
NET CHANGE 9, 986, 505. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AQ 21 72033000075R5R07P31107125FB  S20113 We6HZV $ 9, 214, 678. 00
Ar ny AR 21 72020000075R5R07P1351982571  S20113 Wb6HZV $ 771,827.00
NET CHANGE $ 9, 986, 505. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 128, 943, 121. 50 $ 9, 986, 505. 00 $ 138, 929, 626. 50
ACRN EDI _ACCOUNTI NG CLASSI FI CATI ON
AQ 21 070920330000 S20113 75R5R073110718000525FB 7GXP05S20113  We6HZV
AQ 21 070920330000 S20113 75R5R073110718000525FB 7GXP71S20113 Wb6HZV

AR 21 070720200000

S20113 75R5R07135198000002571

7GXX04S20113 Wb6HZV
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